Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 01-10-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Jan 16, '05 Jan 30, '05
TIW[T[F[s[s|M]T TIW[T[F[s[s|M|T|W[T]F][s

1 328d? 12/8/03 3/9/05

2 R-Wall 8d? 1/4/05 1/13/05

3 place concrete 2 ea. Conco 1d 1/4/05 1/4/05

4 form 2d 1/5/05 1/6/05

5 place concrete 1d? 1/13/05 1/13/05

6 Cooling Tower Conco 8d? 1/10/05 1/19/05

7 Set Equipment CMI 1d? 1/19/05 1/19/05

8 Stairs Conco 4d 1/10/05 1/13/05 conco

9 N-wall 21d 12/15/04 1/13/05

10 N-wall drains KDS 3d 12/15/04 12/17/04

11 form - embeds Conco 3d 1/10/05 1/12/05 conco

12 place concrete Conco 1d 1/13/05 1/13/05 7Conco

13

14 Utility Bldg. 309d? 12/8/03 2/10/05

15 pads @ 2nd floor Conco 1d 1/13/05 1/13/05 D conco

16 Install AFS lines Geo Rob. 5d 1/10/05 1/14/05 Geo Rob.

17 UB 2nd level MEP Rough ins All subs 20d 1/10/05 2/4/05 |o T

18 UB SOG 1d? 12/8/03 12/8/03

19 waterproofing Blues 6d 1/4/05 1/11/05 Blues

20 form - rebar Alamillo 1d 1/12/05 1/12/05 lamillo

21 Place Concrete SOG & pads Conco 2d 1/14/05 1/20/05 1/14

22 MEP rough ins 1st floor All subs 11d 1/21/05 2/4/05

23 Main Bldg. 1d? 12/8/03 12/8/03

24 5 line wall 1d? 12/8/03 12/8/03

25 set forms Conco 15d 1/6/05 1/26/05 conco

26 rebar Alamillo 4d 1/14/05 1/19/05 1/14 E A

27 1/ 3 place concrete ~+777 1d? 1/27/05 1/27/05 D

28 Waterproofing 4d 2/1/05 2/4/05 2/1 }_

29 Backfill 4d 2/7/05 2/10/05 2

30 2/ 3 place conrete ~ +793 1d? 12/8/03 12/8/03

31 1d 11/9/04 11/9/04

33 Structural Steel 55d 11/18/04 2/7105

34 Weld Steel Cal Erector 11 wks 11/18/04 2/7105
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sIM[TIW[T[F[s|s[M[TW[T[F|s[sM|T[wW[T|F[s[s|M[T|W|T[F]s

35 level 4 3d 1/10/05 1/12/05 |o

36 level 5 5d 1/11/05 117005 | 11 [ i

37 level 6 7d 1/14/05 1/24/05 1/14 E ]

38 Roof level - truss 10d 1/17/05 1/28/05 1/17 ’7 —|

39

40 Interior Shear walls 14d 1/4/05 1/21/05

41 Install rebar Alamillo 4d 1/4/05 1/7/05 Jamillo

42 form - embeds walls Conco 4d 1/10/05 1/13/05 |o conco

43 shotcrete level 1 Conco 1d 1/14/05 1/14/05 1/14 conco

44 UB-4 and 1 Line 1d 1/21/05 1/21/05 1/21 ]

45

46 Install Stairs 15d 1/7/05 1/27/05

47 Stair #2 install rails Romak 10d 1/12/05 1/25/05 | 1/12 Romak

48 Stair #1 Install Romak 15d 1/7/05 1/27/05 | T T 7Romak

49 Stair # 3 install Romak 4d 1/13/05 118005 113 | Romak

50

51 SOMD 308 d? 12/8/03 2/9/05

52 2nd level 1d? 12/8/03 12/8/03

53 weld deck & studs & edge metal Pacific Erectors 14d 12/13/04 12/31/04

54 MEP inserts All subs 6d 1/5/05 1/12/05 All subs

55 Rebar Alamillo 4d 1/11/05 1/14/05 /11_r|j Alamillo

56 Formwork - shoring Conco 8d 1/7/05 1/18/05 conco

57 Place SOMD concrete Conco 1d 1/18/05 1/18/05 1/18 [—Conco

58 3rd level 1d? 12/8/03 12/8/03

59 weld deck & studs & edge metal Pacific Erectors 17d 12/13/04 1/5/05 | Erectors

60 MEP inserts All subs 4d 1/10/05 1/13/05 |o All subs

61 Rebar Alamillo 5d 1/17/05 1/21/05 1/17 \_4 Alamillo

62 Formwork - shoring Conco 8d 1/13/05 1/24/05 1/13 R R ] Conco

63 Place SOMD concrete Conco 1d 1/25/05 1/25/05 1/25 D%Conco

64 4th level 1d? 12/8/03 12/8/03

65 weld deck & studs & edge metal Pacific Erectors 4d 1/6/05 1/11/05 Pacific Erectors

66 MEP inserts All subs 9d 1/10/05 1200050 [ All subs

67 Rebar Alamillo 5d 1/21/05 1/27/05 121 Alamillo
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68 Formwork - shoring Conco 6d 1/20/05 1/27/05 1/2( Conco

69 Place SOMD concrete Conco 1d 1/28/05 1/28/05 1/28 j—ngco

70 5th level 1d? 12/8/03 12/8/03

71 weld deck & studs & edge metal Pacific Erectors 4d 1/12/05 1/17/05| 1/12 :| P4cific Erectors

72 MEP inserts All subs 5d 1/17/05 1/21/05 1/17 ‘ All subs

73 Rebar Alamillo 5d 1/24/05 1/28/05 1/24 Alamillo

74 Formwork - shoring Conco 5d 1/24/05 1/28/05 1/24 T e Conco

75 Place SOMD concrete Conco 1d 1/31/05 1/31/05 1/31 :I_Conco

76 6th level 1d? 12/8/03 12/8/03

7 weld deck & studs & edge metal Pacific Erectors 4d 1/18/05 1/21/05 1/18 Pacific Erectors

78 MEP inserts All subs 5d 1/24/05 1/28/05 1/24 J All Subs

79 Rebar Alamillo 4d 1/28/05 2/2/05 128 E ] Alamil

80 Formwork - shoring Conco 5d 1/27/05 2/2/05 1/27 M conco

81 Place SOMD concrete Conco 1d 2/3/05 2/3/05 2/3 Co

82 Roof level 1d 12/8/03 12/8/03

83 weld deck & studs & edge metal Pacific Erectors 6d 1/21/05 1/28/05 1/21 [ —| Pac|fic Erectors

84 MEP inserts All subs 5d 1/31/05 2/4/05 1/31 T

85 Formwork - shoring Conco 5d 2/1/05 2/7/05 2/1 [:

86 Rebar Alamillo 4d 2/3/05 2/8/05 2/3

87 Place SOMD concrete Conco 1d 2/9/05 2/9/05

88

89 SOMD @ Cantilever 7d? 2/1/05 2/9/05

90 3rd level Conco 1d? 2/1/05 2/1/05 2/1 [[7] conco

o1 4th level Conco 1d? 2/1/05 2/1/05 21 [T] Conco

92 5th level Conco 1d? 2/1/05 2/1/05 2/1 M Conco

93 6th level Conco 1d? 2/2/05 2/2/05 212 [ ] Conco

94 Roof level Conco 1d? 2/9/05 2/9/05

95

96 Layout-install top track 20d 1/19/05 2/15/05

97 Level 2 JJ Acoustics 7d 1/19/05 1/27/05 1/19 JJ Acqustjcs

98 Level 3 JJ Acoustics 7d 1/26/05 2/3/05 1/26 L JJ

99 Level 4 33 Acoustics 7d 1/31/05 2/8/05 v31 |

100 Level 5 JJ Acoustics 7d 2/1/05 2/9/05 21 T
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101 Level 6 JJ Acoustics 7d 2/7/05 2/15/05 2

102 Cantilever All levels JJ Acoustics 8d 2/3/05 2/14/05 2/3

103 Fireproofing L-C line 24d 2/4/05 3/9/05

104 Level 2 Anning - J 4d 2/4/05 2/9/05 2/4 ’¥

105 Level 3 Anning - J 3d 2/10/05 2/14/05 N

106 Level 4 Anning - J 3d 2/15/05 2/17/05

107 Level 5 Anning - J 3d 2/18/05 2/22/05

108 Level 6 Anning - J 3d 2/23/05 2/25/05

109 Cantilever all levels Anning - J 12d 2/10/05 2/25/05

110

111

112

113 Level 1 Anning - J 3d 3/7/05 3/9/05

114

115 Exterior Skin Install 1d? 2/21/05 2/21/05

116 East Elevation 1d? 2/21/05 2/21/05
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